COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 18/ 2019

ESTI MATE SUMVARY 09: 40: 43
CONTI D C21878 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21878- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.5 DAYS TI ME ALLOW 295 WORK DAYS
I-70 ARRI BA: EAST AND VEST PERCENT TI ME: 5.25 ORI G TIME ALLOW 295 WORK DAYS
PROJECT NO. NHPP0705- 082
|-70 ARRI BA
NAMVE OF ROAD:
PRQJECT COUNTI ES: LI NCOLN KI T CARSON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 04/ 18/ 2019 DATE TI ME STARTED 03/18/2019
6374 S. RACINE Cl RCLE DATE LET 11/ 15/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/28/2018 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 47,541, 833. 58 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 44,655, 433. 58 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 0.00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 47,541, 833.58 STOCKPI LED MATERI ALS 170, 975. 35 170, 975. 35
GROSS EARNI NGS 170, 975. 35 170, 975. 35
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 170, 975. 35 170, 975. 35
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 170, 975. 35 170, 975. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 170, 975. 35

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00220

202- 00240

202- 00250

202- 00810

202- 00821

202-01030

202-01130

202- 01300

203- 00060

203- 01500

C21878
21878-BI D

ROADWAY

Renoval of

Renoval of

Renoval of

Renoval of

Renoval of

Renoval of

Renoval of

Renoval of

Renoval of

Enbanknent

Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO705- 082

| TEM
DESCRI PTI ON

Del i neat or

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent Marking

Ground Sign

Si gn Panel

Road Cl osure Gate

Guardrail Type 3

End Anchor age

Material (Conplete In Place)

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
703. 000
EACH
2.10000
27, 022. 000
5%
8. 05000
690, 855. 000
5
1. 49000
115, 618. 000
SF
0. 53000
179. 000
EACH
68. 25000
35. 000
EACH
47. 25000
4. 000
EACH
892. 50000
966. 000
LF
3. 99000
5. 000
EACH
210. 00000
52, 992. 000
oy
15. 54000
40. 000
HOUR

102. 60000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 40: 43

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0060 203-01594

0065

206- 00000

0070

208- 00002

0075

208- 00023

0080

208- 00035

0085

208- 00046

0090

208- 00060

0095

208- 00075

0100

208- 00103

0105

208- 00105

0110 208-00106

C21878

21878-BID
NHPPO705- 082

| TEM
DESCRI PTI ON

Conbi nati on Loader

Structure Excavation

Erosion Log Type 1 (12 Inch)

Erosi on Log (Type 3) (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Tenporary Slope Drain

Pre-fabricated Vehicle Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
HOUR
102. 60000
3. 000
cy
550. 00000
6, 880. 000
LF
3. 68000
2, 500. 000
LF
4. 20000
3, 000. 000
LF
5. 51000
31. 000
EACH
500. 00000
180. 000
LF
28. 00000
20. 000
EACH
1, 440. 00000
200. 000
HOUR
45. 00000
20. 000
HOUR
90. 00000
236. 000
HOUR

95. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 40: 43

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00107

208- 00207

208- 00300

210- 01000

210- 04020

212- 00006

212-00032

213-00012

213-00150

216- 00201

216- 00301

C21878
21878-BID
NHPPO705- 082

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Renoval of Trash 40. 000
HOUR
45. 00000
Erosi on Control Managenent 472. 000
DAY
425. 00000
Tenporary Berns 319, 750. 000
LF
0. 48000
Reset Fence 100. 000
LF
20. 11000
Modi fy Inlet 9. 000
EACH
2,120. 00000
Seedi ng (Native) 117. 500
ACRE
341. 25000
Soi | Condi tioni ng 117. 500
ACRE
2,572.50000
Spray-on Mil ch Bl anket 117. 500
ACRE
2, 604. 00000
Bonded Fi ber Matrix 100. 200
ACRE
2,604. 00000
Soil Retention Bl anket (Straw Coconut) (Biodegradable 8, 200. 000
Cl ass
Sy
2.52000
Turf Reinforcenent Mat (Cl ass 1) 250. 000
SY

6. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 40: 43

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 217-00000

0175

304- 06007

0180

310- 00608

0185

403- 00720

0190

403- 34751

0195

411- 10255

0200

412-01200

0205

412- 02000

0210

507-00100

0215

603- 01305

0220 603-05030

C21878

21878-BID
NHPPO705- 082

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Her bi ci de Treat nent 80. 000
SY
10. 50000
Aggregat e Base Course (C ass 6) 16, 382. 000
cYy
34.19000
Ful | Depth Reclamation of Hot M x Asphalt Pavenent 658, 997. 000
0-8"
( ) sy
2.31000
Hot M x Asphalt (Patching) (Asphalt) 1, 500. 000
TON
241. 50000
Hot M x Asphalt (Grading SX) (75) (PG 64-28) 4,595. 000
TON
131. 25000
Emul sified Asphalt (Slow Setting) 1, 690. 000
GAL
3. 15000
Concrete Pavenent (12 Inch) 686, 019. 000
SY
45. 64000
Concrete Safety Edge 306, 944. 000
LF
2. 02000
Concrete Slope and Ditch Paving (Reinforced) 16. 000
cY
1, 660. 00000
30 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000
LF
310. 99000
30 Inch Reinforced Concrete End Section 1. 000
EACH

2, 359. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 04/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 40: 43

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21878-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0001 09: 40: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 606-00301 Guardrail Type 3 (6-3 Post Spacing) 1, 150. 000 0. 000
LF 0. 000 0. 00
47.67000 0. 000 0. 00
0230 606-01370 Transition Type 3G 6. 000 0. 000
EACH 0. 000 0. 00
3,297. 00000 0. 000 0.00
0235 606-02003 End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3,522. 75000 0. 000 0. 00
0240 606- 02005 End Anchorage (Fl ared) 5. 000 0. 000
EACH 0. 000 0. 00
2,882. 25000 0. 000 0.00
0245 607-60620 Road Closure Gate 4. 000 0. 000
EACH 0. 000 0. 00
14, 700. 00000 0. 000 0. 00
0250 612-00038 Del i neator (Flexible) (C anp Munted) 4. 000 0. 000
EACH 0. 000 0. 00
57. 75000 0. 000 0.00
0255 612-00101 Delineator (Drivable Concrete Installation) (Type I) 703. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0260 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 103. 000 0. 000
EACH 0. 000 0. 00
107. 10000 0. 000 0.00
0265 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 257. 000 0. 000
EACH 0. 000 0. 00
110. 25000 0. 000 0. 00
0270 613-00306 3 Inch Electrical Conduit (Bored) 377.000 0. 000
LF 0. 000 0. 00
48. 30000 0. 000 0.00
0275 613-01100 1 Inch Electrical Conduit (Plastic) 30. 000 0. 000
LF 0. 000 0. 00

44.10000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21878-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0001 09: 40: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 613-07002 Type Two Pull Box 4. 000 0. 000
EACH 0. 000 0.00
1, 312. 50000 0. 000 0. 00
0285 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
8, 400. 00000 0. 000 0. 00
0290 613-13000 Lumi naire (LED) 4. 000 0. 000
EACH 0. 000 0.00
840. 00000 0. 000 0. 00
0295 613-40010 Li ght Standard Foundati on 4. 000 0. 000
EACH 0. 000 0. 00
2,625. 00000 0. 000 0. 00
0300 613-40020 Transformer Base Al umi num 4.000 0. 000
EACH 0. 000 0.00
630. 00000 0. 000 0. 00
0305 613-50210 Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00
304, 290. 00000 0. 000 0. 00
0310 614-00011 Sign Panel (Cass I) 792. 000 0. 000
SF 0. 000 0.00
18. 90000 0. 000 0. 00
0315 614-00012 Sign Panel (Class Il) 351. 000 0. 000
SF 0. 000 0. 00
20. 84000 0. 000 0. 00
0320 614-00013 Sign Panel (Cass I11) 1,637.000 0. 000
SF 0. 000 0.00
30. 45000 0. 000 0. 00
0325 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 109. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0330 614-01573  Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000 0. 000
Sl i pbase)
EACH 0. 000 0.00

399. 00000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21878-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0001 09: 40: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 621-00450  Detour Pavenent 37,577. 000 0. 000
Sy 0. 000 0. 00
44.21000 0. 000 0. 00
0335 MATERI AL ALLOMNCE # 57 Coarse Aggregrate 0. 000
CcY 37,577.000 170, 975. 35
4.55000 37,577. 000 170, 975. 35
0340 624-20300 Detour Drainage Pipe (Cl ass 0) 3, 100. 000 0. 000
LF 0. 000 0. 00
76. 00000 0. 000 0. 00
0345 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
75, 000. 00000 0. 000 0. 00
0350 626-00000  Mbobilization 1. 000 0. 000
LS 0. 000 0. 00
1, 731, 240. 84000 0. 000 0. 00
0355 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 000 0. 00
23, 252. 25000 0. 000 0. 00
0360 627-00008 Modi fied Epoxy Pavenment Marking 1, 290. 000 0. 000
GAL 0. 000 0. 00
88. 20000 0. 000 0. 00
0365 627-00013 Pavenent Marking Paint (H gh Build) 2,627.000 0. 000
GAL 0. 000 0. 00
34. 65000 0. 000 0. 00
0370 627-02010 Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 30, 135. 000 0. 000
SF 0. 000 0. 00
11. 03000 0. 000 0. 00
0375 630- 00000 Fl aggi ng 1, 920. 000 0. 000
HOUR 0. 000 0. 00
28. 35000 0. 000 0. 00
0380 630-00007 Traffic Control Inspection 350. 000 0. 000
DAY 0. 000 0. 00

502. 95000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21878-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0001 09: 40: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 630-00012 Traffic Control Managenent 120. 000 0. 000
DAY 0. 000 0. 00
1,197. 00000 0. 000 0. 00
0390 630-80338 Barricade (Type 3 M D) (Tenporary) 24.000 0. 000
EACH 0. 000 0. 00
31.50000 0. 000 0. 00
0395 630-80341  Construction Traffic Sign (Panel Size A) 203. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0400 630-80342 Construction Traffic Sign (Panel Size B) 96. 000 0. 000
EACH 0. 000 0. 00
26. 25000 0. 000 0. 00
0405 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0.00
29. 40000 0. 000 0. 00
0410 630-80344  Construction Traffic Sign (Special) 576. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0415 630- 80350 Vertical Panel 100. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0420 630-80355 Portabl e Message Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
9, 371. 25000 0. 000 0. 00
0425 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0.00
2,425.50000 0. 000 0. 00
0430 630-80360 Drum Channel i zi ng Devi ce 324. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0435 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00

13. 65000 0. 000 0. 00



CONTI D:

CAT NO0200

0440

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

630- 80364

630-80370

630- 80380

630- 80391

630- 85010

700- 70010

700- 70011

700- 70016

700- 70018

700- 70019

700- 70023

C21878

21878-BID
NHPPO705- 082

| TEM
DESCRI PTI ON

ROADWAY

ESTI MATE NO 0

Drum Channel i zing Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

Traffic Cone

Channel i zi ng Devi ce (Fixed)

I mpact Attenuator (Tenporary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
24. 000
EACH
14. 70000
2,077. 000
LF
28. 68000
100. 000
EACH
4. 20000
1, 293. 000
EACH
3. 94000
2.000
EACH
10, 000. 00000
1, 000, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
112, 000. 000
FA
1. 00000
672, 300. 000
FA
1. 00000
8, 000. 000
FA
1. 00000
59, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 40: 43

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0495

0500

0505

0510

700- 70025

700- 70034

700- 70035

700- 70380

CAT NO0300

0515

0520

0525

0530

0535

0540

ESTI MATE NO. 0001 09: 40: 43
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QrY TH S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
F/A Quality Incentive Payment 1, 000, 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
15, 000. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00
5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $47, 061, 009. 08 $ 170,975.35$% 170, 975. 35
Asphalt Mat (Pl aning) (Special) 528. 000 0. 000
Sy 0. 000 0. 00
10. 21000 0. 000 0. 00
Bridge Railing 44.000 0. 000
LF 0. 000 0. 00
28. 93000 0. 000 0.00
Portions of Present Structure (Cass 1) 26. 000 0. 000
Sy 0. 000 0. 00
147. 00000 0. 000 0. 00
Portions of Present Structure (d ass 2) 26. 000 0. 000
SY 0. 000 0. 00
237.30000 0. 000 0.00
Portions of Present Structure (O ass 3) 6. 000 0. 000
Sy 0. 000 0. 00
420. 00000 0. 000 0. 00
Portions of Present Structure 1. 000 0. 000
cY 0. 000 0. 00
2, 835. 00000 0. 000 0. 00

202- 00246

202- 00425

202- 00450

202- 00453

202- 00460

202- 00502

C21878

ROADWAY

21878-BID
NHPPO705- 082

COLORADO DEPARTMENT OF TRANSPORTATI ON

F/ A Electric

F/ A Hi gh Speed Internet

F/ A Erosion Control

G 24-V

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

of

of

of

of

of

of

Page 11
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CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21878-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0001 09: 40: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0545 202- 00504 Renoval of Expansion Device 85. 000 0. 000
LF 0. 000 0. 00
203. 70000 0. 000 0. 00
0550 509-00001 Structural Steel (Galvanized) 25. 000 0. 000
LB 0. 000 0. 00
10. 08000 0. 000 0. 00
0555 515- 00400 Concrete Seal er 108. 000 0. 000
Sy 0. 000 0. 00
17. 85000 0. 000 0. 00
0560 518- 00000 Bri dge Conpression Joint Seal er 85. 000 0. 000
LF 0. 000 0. 00
141. 75000 0. 000 0. 00
0565 518-03100 Rapi d Cure Silicone Joint Seal 125. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0570 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 518. 000 0. 000
SY 0. 000 0. 00
71.40000 0. 000 0. 00
0575 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 438. 000 0. 000
CF 0. 000 0. 00
136. 50000 0. 000 0. 00
0580 601-03057 Concrete C ass DR 4. 000 0. 000
cY 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0585 601-51005 Gal vani ¢ Anodes 156. 000 0. 000
EACH 0. 000 0. 00
28. 35000 0. 000 0. 00
0590 602- 00000 Rei nforcing Steel 190. 000 0. 000
LB 0. 000 0. 00
4.20000 0. 000 0. 00
0595 602-00020 Reinforcing Steel (Epoxy Coated) 370. 000 0. 000
LB 0. 000 0. 00

6. 30000 0. 000 0. 00
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PCN: 21878-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0001 09: 40: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0600 606-11010 Bridge Rail Type 10R 69. 000 0. 000
LF 0. 000 0. 00
164. 38000 0. 000 0.00
CAT 0300 CURRENT AMI $  189,694.67 $ 0.00% 0. 00

CAT NO0301 G 24-W

0605 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 528. 000 0. 000
SY 0. 000 0. 00
10. 21000 0. 000 0.00
0610 202-00425 Renoval of Bridge Railing 44. 000 0. 000
LF 0. 000 0. 00
28.93000 0. 000 0. 00
0615 202-00450 Renoval of Portions of Present Structure (O ass 1) 26. 000 0. 000
SY 0. 000 0. 00
147. 00000 0. 000 0.00
0620 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 26. 000 0. 000
SY 0. 000 0. 00
237.30000 0. 000 0. 00
0625 202-00460 Renoval of Portions of Present Structure (Cass 3) 6. 000 0. 000
SY 0. 000 0. 00
420. 00000 0. 000 0.00
0630 202- 00502 Renoval of Portions of Present Structure 1. 000 0. 000
cY 0. 000 0. 00
2, 835. 00000 0. 000 0. 00
0635 202-00504 Renoval of Expansion Device 85. 000 0. 000
LF 0. 000 0. 00
203. 70000 0. 000 0.00
0640 210- 00530 Rebui | d Portions of Present Structure 3. 000 0. 000
SF 0. 000 0. 00
1, 575. 00000 0. 000 0. 00
0645 509-00001  Structural Steel (Galvanized) 527. 000 0. 000
LB 0. 000 0. 00

10. 08000 0. 000 0.00
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PCN: 21878-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0001 09: 40: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 24-W

0650 515-00400 Concrete Seal er 108. 000 0. 000
Sy 0. 000 0. 00
17. 85000 0. 000 0. 00
0655 518- 00000 Bri dge Conpression Joint Seal er 85. 000 0. 000
LF 0. 000 0. 00
141. 75000 0. 000 0. 00
0660 518-03100 Rapi d Cure Silicone Joint Seal 125. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0665 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 518. 000 0. 000
SY 0. 000 0. 00
71.40000 0. 000 0. 00
0670 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 438. 000 0. 000
CF 0. 000 0. 00
136. 50000 0. 000 0. 00
0675 601-03057 Concrete C ass DR 4. 000 0. 000
cY 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0680 601-51005 Gal vani ¢ Anodes 156. 000 0. 000
EACH 0. 000 0. 00
28. 35000 0. 000 0. 00
0685 602- 00000 Rei nforcing Steel 190. 000 0. 000
LB 0. 000 0. 00
4.20000 0. 000 0. 00
0690 602-00020 Reinforcing Steel (Epoxy Coated) 370. 000 0. 000
LB 0. 000 0. 00
6. 30000 0. 000 0. 00
0695 606-11010 Bridge Rail Type 10R 69. 000 0. 000
LF 0. 000 0. 00
164. 38000 0. 000 0. 00

CAT 0301 CURRENT AMT $ 199, 479.83 % 0.00% 0.00
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PCN: 21878-BI D ESTI MATE RUN 04/ 18/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0001 09: 40: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0700 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 0. 000 0.00
42, 725. 00000 0. 000 0. 00
0705 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
28, 675. 00000 0. 000 0.00
0710 620-00020 Sanitary Facility 5. 000 0. 000
EACH 0. 000 0.00
4,050. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 91, 650. 00 $ 0.00% 0. 00

PRQJECT TOTAL CURRENT AMI $47, 541, 833.58 $ 170,975.35% 170, 975. 35



